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McNab/Braeside “Rural Connections” Broadband Project Council Update  –  July 6, 2010
1)
Introduction of “Tech Mentor”, Des Anderson
2)
Project milestones since last report 

a)
April – Administrative Necessities



- Report to OMAFRA




- Report to Council 




- Update Bell’s insurance certificate & line of 



  credit confirmations



- 1st OMAFRA claim submission




- Amend OMAFRA agreement




   (include First Nations consultation - “DTC”)


b)
May 15 – Burnstown Public Information Meeting


c)
June 1 – Des Anderson hired as McNab/Braeside 




      “Tech Mentor” (“TM”) for small businesses


d)
June 17 – 2 press releases introduce TM to local media





(results - coverage in Arnprior & Renfrew 




papers, MY-FM Radio)


e)
June 26 – “Useful Links” self-help list posted to 





 project web site

f)
June 27 – Feedback questionnaire posted on web site


g)
June 28 -  1st OMAFRA cheque received 





 (approx. $300 K)


h)
June 29 – First Nations consultation process begins


i)
June 30 – End of June Reports Filed (Q-1)



- 5 of 6 planned sites now on-line



  - Russett Drive – now 174 subscribers




  - Sand Point – now 133 subscribers




  - Braeside – now 189 subscribers 




  - White Lake – now 300 subscribers




  - Burnstown – 50+ subscribers as of June 15




  - Douglas – 80% complete.  On-line for end July


j)

- Additional construction now planned by Bell





- beyond coverage areas originally planned





- decisions result of high subscription rates





- no additional cost to the township





- Russett Drive





- Braeside






- White Lake









Respectfully submitted:








Bruce Parker








Broadband Project Manager
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